
MINUTES 
HIGH SCHOOL/MIDDLE SCHOOL BUILDING COMMITTEE 

May 6, 2003 
 
 

Members Present: Henry Fitzgerald, Robert Cox, Daniel Morgado, John Masiello, Sandra 
McManus, Maurice DePalo 
 
Also: Mike Pagano, Jack Ferguson, Patrick Collins, Katie Crockett, Ken Largess, Eric Moore, 
Cheryl Casey, Daniel Gutekanst 
 
Meeting called to order at 6:00 PM. 
 
On a motion by Mr. Masiello, second by Mr. Cox, the minutes of April 15, 2003 were accepted. 
 
On a motion by Mr. DePalo, second by Mr. Masiello, the Committee voted to authorize the 
following bill schedules for payment: 
 
 

Standen Contracting Co. Inc. (4) $425,947.00 

LPA – HS (Additional Services - Signage) $315.00 

LPA – 45OS (Additional Services) $4,135.00 

LPA – 45OS (Includes $9.93 reimbursement) $10,009.93 

LPA – HS (Additional Services) $18,937.50 

CTM – 45OS $12,971.80 

Universal Engineering $9,872.00 

Yankee Testing $165.00 

Robert Lanciani (4/7 to 4/23) $1,273.24 

Robert Lanciani (3/24 to 4/30) $1,075.67 

Verizon $35.82 

Nashoba Blue $117.00 

School Department FF&E (8719) $14,982.03 

School Department Payrolls $1,146.95 

 
Mr. Gutekanst made a presentation on the subject of video surveillance cameras at the High 
School.  He presented to the Committee a January 29, 2003 proposal from Valley 
Communications Systems, Inc,.  The proposal is to purchase the system from the FF&E Account. 
The cameras will need to be replaced every 5-7 years and are used primarily as a deterrent since 
active monitoring is not possible without additional staffing.  Each camera will be recorded so 
after an incident the tape will be available. Also, if there is an incident the police dispatcher in the 
dispatch center can monitor.  Mr. Morgado raised the issue of collective bargaining obligations 
relative to the dispatchers group.  On a motion by Ms. McManus, second by Mr. Masiello, the 
Committee voted to put the project out to bid to get a firm price. The vote was 4 yes (DePalo, 
McManus, Cox and Masiello), 1 opposed (Fitzgerald) and 1 abstention (Morgado). 
 



Ms. Crocket reported on the progress of the 45OS project.  Asbestos removal is ongoing with the 
interior spaces primarily completed.  The value of adding the 200 seats is set at a maximum of 
$256,117.10 and the price should work itself down.  A copy of the costs summary was provided to 
the Committee. 
 
On a motion by Mr. Morgado, second by Mr. DePalo the Committee voted to proceed with the 
additional 200 seats to be added to the project.  Ms. Crockett will work with SBAB relative to 
increasing the amount of the project reimbursement. 
 
Mr. Ferguson reported that requisition #5 has been issued to Standen.  There is an issue of fencing 
out behind the building that is being monitored and worked on. 
 
Mr. Moore reported on the following relative to the new High School: 
 

• 
• 
• 
• 
• 
• 

Project closeout at the High School was ongoing 
No progress on rock slope 
LPA has revised the punch list and a new monetized list will be issued 
The panels in the auditorium will be replaced once school is out of session 
No progress on the fritz tile issue 
Change Order #20 is being processed 

 
Mr. Pagano reported progress in getting the HVAC system completed.  AHA is monitoring the 
work.  No schedule has been received from Granger as requested by Mr. Pagano. 
 
Mr. Largess spoke on the issue of the additional lockers.  After much discussion and study he and 
Mr. Gutekanst were recommending that additional lockers be installed in Bldgs #3 & #4 and that 
the lockers be double tier. The original concept was to stay with the single tier but the need for 
lockers requires the stacking up of the units. 
 
Mr. Morgado reminded Mr. Pagano of the promise of Granger to fix the floor in the wood shop 
this summer. 
 
The next meeting of the Committee will be  June 3rd at 7:00 PM. 
 
Meeting adjourned at 8:10 PM. 
 
Respectfully submitted, 
 
Daniel J. Morgado 
 
 
 


